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Abstract
Background: After a national voucher scheme in 2004 provided pregnant women and infants with highly
subsidized insecticide-treated nets (ITNs), use among children under five years (U5s) in mainland Tanzania
increased from 16% in 2004 to 26.2% in 2007. In 2008, the Ministry of Health and Social Welfare planned a catch-
up campaign to rapidly and equitably deliver a free long-lasting insecticidal net (LLIN) to every child under five
years in Tanzania.
Methods: The ITN Cell, a unit within the National Malaria Control Programme (NMCP), coordinated the campaign
on behalf of the Ministry of Health and Social Welfare. Government contractors trained and facilitated local
government officials to supervise village-level volunteers on a registration of all U5s and the distribution and
issuing of LLINs. The registration results formed the basis for the LLIN order and delivery to village level. Caregivers
brought their registration coupons to village issuing posts during a three-day period where they received LLINs for
their U5s. Household surveys in five districts assessed ITN ownership and use immediately after the campaign.
Results: Nine donors contributed to the national campaign that purchased and distributed 9.0 million LLINs at an
average cost of $7.07 per LLIN, including all campaign-associated activities. The campaign covered all eight zones
of mainland Tanzania, the first region being covered separately during an integrated measles immunization/malaria
LLIN distribution in August 2008, and was implemented one zone at a time from March 2009 until May 2010. ITN
ownership at household level increased from Tanzania’s 2008 national average of 45.7% to 63.4%, with significant
regional variations. ITN use among U5s increased from 28.8% to 64.1%, a 2.2-fold increase, with increases ranging
from 22.1-38.3% percentage points in different regions.
Conclusion: A national-level LLIN distribution strategy that fully engaged local government authorities helped
avoid additional burden on the healthcare system. Distribution costs per net were comparable to other public
health interventions. Particularly among rural residents, ITN ownership and use increased significantly for the
intended beneficiaries. The upcoming universal LLIN distribution and further behaviour change communication will
further improve ITN ownership and use in 2010-2011.
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Many African countries are in the midst of unprece-
dented efforts to rapidly scale-up coverage of malaria
interventions, but considerable work remains. As
recently as 2007-08, prevalence of Plasmodium falci-
parum parasitaemia exceeded 40% in some regions of
Tanzania [1]. Through committed political leadership
and support from multilateral and bilateral donors,
mainland Tanzania now implements all four malaria
control strategies recommended by the Roll Back
Malaria (RBM) Partnership [2,3]. The strategies include
insecticide-treated bed nets (ITNs) (since 2004), inter-
mittent preventive treatment for pregnant women (since
2006), artemisinin-based combination therapy as first-
line treatment (since 2007), and indoor residual spraying
in selected areas (since 2008) [4]. However, scale-up of
these interventions has not been uniformly achieved
across all geographic areas of Tanzania, and disparity
exists across urban/rural and wealth strata [5-9].
The National Insecticide-Treated Nets Programme
(NATNETS) under the National Malaria Control Pro-
gramme (NMCP) of the Ministry of Health and Social
Welfare (MoHSW) is a multi-donor, multi-partner
initiative to promote the national use of ITNs by making
nets affordable, accessible, and acceptable. In 2004,
NMCP initiated the Tanzania National Voucher Scheme
(TNVS), a distribution mechanism supported by a
Round 1 grant from the Global Fund to Fight AIDS, TB,
and Malaria (GFATM) for delivering subsidized polye-
ster nets bundled with insecticide treatment kits to
pregnant women at antenatal visits [5]. Through support
from the US President’s Malaria Initiative in 2006, the
TNVS added an infant voucher delivered at time of rou-
tine measles immunization. Between 2004 and 2007, the
proportion of households owning at least one ITN rose
from 23% to 39%. During this period, the proportion of
children under five years of age (U5s), and the propor-
tion of pregnant women sleeping under an ITN
increased from 16% to 26% and 16% to 27%, respectively
[2,10,11]. However, the MoHSW and NMCP considered
these increases in ITN ownership and use too low to
reach RBM targets of 80% by 2010.
In 2007, following extensive stakeholder consultations,
NMCP developed a plan in accordance with the current
RBM strategy to rapidly increase ITN ownership and
use through the procurement and delivery of a free
long-lasting insecticidal nets (LLINs) to all U5s in main-
land Tanzania [3,12]. This report summarizes the fund-
ing strategy for the national catch-up plan, as well as for
the logistics and training to coordinate the timely and
equitable delivery of LLINs at the village-level. It also
presents the financial costs of this mass distribution and
preliminary coverage data resulting therefrom.
Methods
Initiation and Financing of the U5 mass distribution
campaign
In March 2007, the GFATM invited Tanzania’s Country
Coordinating Mechanism (CCM) to submit a Rolling
Continuation Channel (RCC) application to extend its
Round 1 grant to increase ITN ownership and use
among vulnerable groups. After extensive stakeholder
discussions, NMCP proposed the continuation of the
voucher programme plus the launch of a free, one-time
LLIN distribution campaign for U5s (under five catch-
up campaign - U5CC). The World Bank under its Boos-
ter Programme for Malaria Control in Africa and PMI
simultaneously contributed funds to expand the scope
of the distribution. In addition, Malaria No More/UNI-
CEF, World Vision Switzerland, the UK Department for
International Development (DfID), and the Swiss
Agency for Development and Cooperation (SDC) con-
tributed additional funding. Contributions raised during
the Davos Economic Forum in 2005 and unobligated
MoHSW funds closed the final budgetary gaps to com-
plete the national campaign.
Tendering and procurement of LLINs and sub-contractors
In compliance with Tanzania’st e n d e r i n gr u l e sa n d
required product specificat i o n s ,as i n g l eL L I Nt e n d e r
w a si s s u e db yM o H S Wf u n d e db yG F A T Ma n dt h e
World Bank. LLINs financed by PMI were the subject of
a separate tender. The only polyethylene net with the
required qualifications at the time (2008), specifically a
full WHO Pesticide Evaluation Scheme recommenda-
tion, was the Olyset
® net produced by Sumitomo Che-
mical and A-Z Textiles Ltd. This requirement was
exceptionally agreed to by the three donors in order to
ensure that the same LLIN was delivered throughout
the country following initial delays negotiating this issue
with the different donors lasting several months.
Because the local manufacturer (A-Z Textiles) also won
the contract for distribution to village level, the manage-
ment of the logistics was greatly facilitated.
The five grant sub-recipients had already been identi-
fied through a competitive procurement mechanism
conducted by the Country Coordinating Mechanism
prior to the development of the RCC grant proposal.
The MoHSW, through its Procurement Management
Unit, contracted the grant sub-recipients for the five key
components of the campaign: (1) Logistics - MEDA
Economic Development Associates; (2) Training -
World Vision Tanzania (WVT) (3) Social mobilization -
Population Services International; (4) Monitoring and
Evaluation - Ifakara Health Institute (IHI) who in turn
sub-contracted technical support to the London School
of Hygiene and Tropical Medicine; (5) Financial and
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evaluation and contracting process for the five sub-
recipients took more than seven months to complete.
The delivery contractor, (A to Z Textiles Ltd), was iden-
tified by the logistics contractor MEDA Economic
Development Associates through a separate competitive
tender. The LLIN Hang-up Campaign (conducted by
Tanzania Red Cross) was separately contracted by
USAID and co-funded by DfID.
National coordination and regional stakeholder
coordination
Since 2003, the ITN Cell, a unit within the NMCP, has
coordinated the National Insecticide-Treated Nets Pro-
gram (NATNETS) programme, with technical and
financial support from the Swiss Agency for Develop-
ment and Cooperation through its executing agency, the
Swiss Tropical and Public Health Institute. During the
U5CC, the ITN Cell and other NMCP staff coordinated
planning in Dar es Salaam and in the field where they
facilitated contacts between the local government and
the government contractors. The U5CC proceeded on a
rolling basis, entering a new zone (comprising 2-3
regions each) every five weeks, while simultaneously
completing later phases of the campaign in other zones.
The U5CC covered Tanzania’se i g h tz o n e si no r d e ro f
their malaria prevalence, with the zones having the
highest malaria prevalence visited first. Tanzania’s main-
land population in 2009/10 exceeded 41 million, with
over 80% living in areas with stable perennial to stable
seasonal malaria transmission [4]. The U5CC started
with a pilot programme in Mpanda District (highlighted
in Figure 1) in October 2008 to test the planned metho-
dology. The lessons from the pilot programme were
incorporated into the main campaign, which is detailed
below and diagrammed in Figure 2.
Prior to departure of the field team (NMCP, ITN Cell
and contractors’ staff) from Dar es Salaam, the MoHSW
sent a letter to Regional and District government offi-
cials, alerting them to the upcoming U5CC in their
respective regions and districts. Upon arrival in a region,
the field team-consisting of contractors and an ITN Cell
representative-jointly briefed the regional government
authorities on the U5CC. The training contractor orga-
nized regional sensitization meetings for the regional
authorities including the regional health management
teams who had a role in regional supervision.
District-level activities
Courtesy calls
At the district level, the field team engaged the District
Medical Officer and the District Executive Director,
Figure 1 United Republic of Tanzania, with Health Zones. Highlighted districts indicates locations of household surveys (1 Tanga, 2 South, 3
Lake, 4 West Lake, 5 South West, 6 Southern Highlands, 7 Central, 8 North, 9 Coast).
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Page 3 of 12briefed them on their U5CC related responsibilities and
the need to invite local government officials, Ward and
Village Executive Officers - WEOs and VEOs, to a train-
ing session on their oversight role in the U5CC. Any
unfinished micro-planning was completed with the
assistance of the district Malaria Focal Person. These
Malaria Focal Persons are part of the district Council
Health Management Teams (CHMT) and are responsi-
ble for coordinating all malaria-related activities in their
district. The post was established in each of mainland
Tanzania’s 121 Districts in 2004 [13,14].
Sensitization and training
Following the introductory courtesy calls, the training
contractor conducted sensitization meetings with the
relevant district authorities, including the Council
Health Management Teams, who played a critical role
in supervision, report collection, and payments to volun-
teers engaged in the household registration and LLIN
issuing processes. Immediately after the sensitization
meeting, the training contractor conducted a two-day
training session for WEOs and VEOs at each of the dis-
trict’s four to six divisions. WEOs and VEOs were
trained on their responsibilities as direct supervisors of
the village volunteers who conducted household regis-
tration and LLIN issuing processes. WEOs and VEOs
received illustrated guides as a reference during supervi-
sion. VEOs were responsible for village volunteers’ selec-
tion and training, oversight of LLIN storage and final
distribution of the LLINs from the storage space to the
village government posts where nets were issued during
three campaign days (Friday-Sunday).
Household registration
Upon returning to their villages, VEOs selected four
healthy, literate and respected members of the commu-
nity to conduct a house-to-house registration. This five-
day process involved recording the names of every U5
at each household in the village in the U5CC register
book. The volunteers provided the child’sc a r e - g i v e r s
with a sequentially numbered coupon (identifying the
recipient’s place in the register book) and instructions to
bring the coupon to the LLIN issuing point on one of
the designated issuing days. Upon the completion of
registration, volunteers submitted their register books to
the VEO who compiled all data into a village registra-
tion report. These village reports provided an estimate
for the number of children eligible for an LLIN, includ-
ing an estimate of the number of children missed during
the registration, based upon the VEOs’ data on U5s in
the village. The WEO combined all village registration
reports into a ward registration report, which the Coun-
cil Health Management Teams collected while making
payments for the registration process.
Community sensitization
Before and during each registration, the social mobiliza-
tion contractor conducted promotional activities in the
area to encourage residents to participate in registration.
Phase I 
Preparation 
National level 
1. Coordination 
National Malaria Control Program 
2. Planning 
Contractors 
 
Regional level 
3. Courtesy Calls and Sensitization 
RC, RAS, RMO, RHMT, ITN Cell, contractors 
 
District Level 
4. Courtesy Calls and Sensitization 
DC, DED, DMO, CHMT, ITN Cell, contractors 
 
 
Phase II 
Training and Registration 
Division level 
5. Training 
Contractors, WEO, VEO 
6. Supervision 
ITN Cell, NMCP, DMO, DMFP 
Registration 
 
Village level 
7. Volunteer Selection, training, registration, 
and report writing 
WEO, VEO, volunteer 
8. Spot checks, supervision & social 
mobilization 
Contractors 
District and National level 
9. Final report compilation 
Phase III 
Issuing 
National level 
10. Place LLIN order 
NMCP, ITN Cell 
 
Village level 
11. LLIN delivery, issuing and reporting 
WEO, VEO, volunteers 
12. Supervision and social mobilization 
Contractors 
 
District and National level 
13. Final report compilation 
DMFP, DMO, DED, contractors, ITN Cell 
Time 
Figure 2 Structure of the National, Regional, District and Local Government levels involved in the under-5 coverage campaign in
Tanzania, 2008-09.
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(entertaining health-related documentaries displayed on
large screens) public meetings, public address broadcasts
from vehicles, radio discussions, radio advertisements,
and print media.
LLIN delivery, distribution, and issuing
Delivery and distribution
The LLIN needs for each zone were compiled into a vil-
lage-level packing list and reviewed and approved by
NMCP prior to order placement. In addition, the distri-
bution contractor (also A-Z Textiles Ltd) was responsi-
ble for delivering (via truck) the appropriate number of
LLINs to every village in a zone within 30 days of
receipt of the order. These deliveries included enough
LLINs to meet the village registration requirements as
well as a 5% village buffer for unregistered children, an
additional 5% bale rounding factor and (initially) a
further 5% buffer at district level to compensate for any
additional shortfalls in the villages. Upon reaching the
village, A-Z Textiles delivered the LLINs only after the
VEO provided a signature and official stamp to receive
them, as the VEO was the custodian of the LLINs until
the were issued. In preparation for issuing, each VEO
then selected and trained two new volunteers on the
LLIN issuing process and supervised the transfer of
LLINs from their secure storage locations to the one or
two issuing posts in each village.
Social mobilization
In the weeks preceding LLIN issuing, the social mobiliza-
tion contractor returned to the regions with radio broad-
casts, print materials, road shows, and mobile video units
to prepare the public for the delivery of the nets.
LLIN issuing
Issuing was conducted over a weekend in order to
ensure the maximum number of people was at home,
yet always started on a Friday to reduce congestion
from too many people attending on the first day. Care-
givers of U5s were instructed to visit the issuing posts
with their numbered coupons during any of the three
LLIN issuing days. They were not required to bring
their children provided they had been pre-registered.
The caregivers presented their coupons to the volun-
teers, who verified the entry in the register book. Care-
givers confirmed receipt of the nets, and the fingers of
children (if present) were marked with indelible ink.
Unregistered children
On the final day of net issuing, volunteers began record-
ing the names of children missed during the initial
registration. These children received LLINs from the vil-
lage or ward-level buffer stocks. Upon completion of
issuing days, the VEO compiled a village-level report on
the LLIN issuing and submitted it to the WEO, who
prepared a ward-level report. These reports were
collected by the Council Health Management Team
members when they returned to the wards to make
LLIN issuing payments. Unissued nets were distributed
to any remaining unregistered U5s and then to vulner-
able members of the community, including people living
with HIV/AIDS, elderly, disabled, or very ill people, as
identified by the village council.
LLIN hang-up campaign
Approximately one month after LLIN issuance, an orga-
nized effort was made to encourage household members
to hang-up and use their new LLINs. The effort was
implemented by the Tanzania Red Cross volunteer net-
work and local government officials (including WEOs
and VEOs) in each zone. In areas lacking a Red Cross
volunteer structure, division-level extension officers
worked as supervisors and ward health workers served
as volunteers. With one volunteer per village, each
volunteer had 12 days to visit every household in the
village to ensure the new LLIN was hung and used and
to share malaria messages with residents by distributing
illustrated leaflets. Volunteer reports were collected by
local supervisors and entered into a national database.
Monitoring and evaluation
The monitoring and evaluation contractor, Ifakara
Health Institute, assisted by the London School of
Hygiene and Tropical Medicine, conducted a series of
post-distribution district household surveys on ITN cov-
erage and other U5CC related activities one to three
months following net issuing in a given zone. Districts
were selected based upon the availability of baseline
data from a 2008 nationally representative malaria sur-
vey, including five Districts, (Figure 1 - Ifakara Health
Institute and the London School of Hygiene and Tropi-
cal Medicine 2009, unpublished data). From each dis-
trict, 30 clusters (villages) were selected with probability
proportional to the size of the village. Within each
selected cluster, one sub-village was chosen randomly
and 30 households were chosen from that sub-village,
based upon a modified Expanded Immunization Pro-
gramme sampling procedure [15]. Questions about
h o u s e h o l do w n e r s h i pa n du s ew e r ea s k e du s i n gt h e
standardized Malaria Indicator Survey format
Results
Total campaign financial cost
Nine different donors funded the U5CC (Table 1), and
contributions ranged from $25,258,382 (GFATM)
to $317,817 (Davos World Economic Forum Fund).
Table 1 represents the direct financial costs for the
U5CC, not including local government contributions.
All of these funds were provided in unadjusted USD,
with the exception of the Swiss Agency for Development
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were calculated in USD based upon the exchange rate at
the time of money transfer. The primary donors
(GFATM, World Bank, and PMI) committed funds in
2008. The overall cost of the U5CC totaled USD
$63,831,113, of which USD $47,340,943 (74.2%) was
used to purchase 9,034,677 LLINs. The financial cost
per LLINs distributed was USD $7.07 per LLIN, of
which USD $5.24 were used to purchased the net, and
USD $1.83 were for LLIN transport, training, logistics,
management, social mobilization/BCC, and M&E.
LLIN procurement and delivery
Towards the end of the campaign, the U5CC faced a
1,822,954 LLIN shortfall due to the difference between
the estimated number of LLINs needed for the U5s (ori-
ginal budget) and the actual numbers of LLINs ordered
based upon the household registration process. The ori-
ginal budget relied upon National Bureau of Statistics
(NBS) 2008 population projections from the 2002 Tan-
zania National Census, which projected a need for
7,220,083 LLINs. However, the actual order for LLINs
in the first two zones (Southern and Lake) surpassed the
Table 1 Financial Costs (in un-adjusted United States Dollars) of an LLIN distribution by cost category and donor
Cost Category Donor Contribution Amount Cost/LLIN* (% of cost)
LLIN ex-factory costs Global Fund 19,172,566
World Bank† 12,681,600
PMI 9,679,570
Malaria No More/UNICEF 2,750,726
MoHSW 1,993,046
SDC 745,618
Davos (WEF)‡ 317,817
Subtotal 47,340,943 $5.24 (74.2)
LLIN Delivery** Global Fund 959,871
World Bank 1,401,425
PMI 1,195,653
MoHSW 171,996
MNM/UNICEF 226,133
SDC 36,752
Subtotal 3,991,830 $0.44 (6.2)
Logistics Global Fund 2,029,306
World Bank 1,057,180
PMI 1,524,392
Subtotal 4,610,878 $0.51 (7.2)
Training Global Fund 1,485,984
World Vision Switzerland 584,156
PMI 599,055
Subtotal 2,669,195 $0.30 (4.2)
Social Mobilization/BCC Global Fund 1,189,837
PMI 1,500,000
Subtotal 2,689,837 $0.30 (4.2)
Hang-up Campaign DFID 1,304,840
PMI 500,000
Subtotal 1,804,840 $0.20 (2.8)
Audit Global Fund 150,853 $0.02 (0.3)
Monitoring & Evaluation Global Fund 109,990 $0.01 (0.1)
Administration Costs Global Fund 159,975
SDC 302,772
Subtotal 462,747 $0.05(0.7)
Total 63,831,113 $7.07(100)
*The cost category subtotal divided by the number of LLINs issued.
† The World Bank also provided $10.17 million for a retreatment campaign that was to run alongside the LLIN distribution in order to re-treat existing nets.
‡Funding committed for malaria in Tanzania at the 2005 World Economic Forum.
** Delivery costs refers to the costs of transporting LLINs from the factory to the village level.
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Table 2 showed six main contributions to the discre-
pancy between the NBS estimates and actual LLIN
needs. A total of 20.2% could be attributed to various
buffers: 5% as village buffer, 5% at district level, 5% due
to bale-rounding because only full bales of 40 LLINs
were delivered to the village level, and a village level
estimate of unregistered children capped at 5% of the
total village LLIN order. A comparison between the
NBS projections and 4,000 entries in a sample of U5CC
register books from 12 villages indicated that another
7% of the discrepancy could be attributed to registration
of overage children (>59 months), particularly five-year
old children. The source of the remaining 14.8% discre-
pancy was most likely due to an NBS projection error
or inaccurate census data in 2002. Table 3 illustrates the
discrepancy between NBS estimates and LLIN orders on
a zone basis. The total number of buffer LLINs provided
f o re a c hz o n ew a ss i m p l yt h ed i f f e r e n c eb e t w e e nU 5 s
registered and total LLINs sent.
LLIN distribution and issuing
Following the Table 2 analysis (conducted after LLIN
issuing in the first two zones), policies on buffer stocks
became more restrictive to reduce the anticipated future
shortfall of nets. Overall, the vast majority (96.1%) of
children that attended issuing posts received LLINs, as
illustrated in Table 3. This included the children regis-
tered by volunteers as well as the children missed in the
registration process who received LLINs from buffer
stocks. Village reports documented that a total of
222,712 LLINs (the difference between LLINs delivered
Table 2 Components of the discrepancy between 2008 National Bureau of Statistics (NBS) estimates for children under
five years and the actual LLIN order in Southern and Lake Zones
Source of Variance Range (%) Average (%) Remaining variance after exclusion of each factor (%)
Buffer estimated by VEOs* 1.7-11.9 5 36.8
Additional 5% village buffer† - 5 31.8
DMO 5% buffer‡ - 5 26.8
Additional nets due to bale rounding** 3-7 5 21.8
Over-registration of children aged five years†† 0-20 7 14.8
Estimate of NBS projection error*** - 14.8 N/A
Total difference between order size and NBS projections 12-68 42 42
*Village Executive Officers (VEOs) estimate of the number of children under 5 years missed on the registration reports. This is capped at 5% of the total village
order.
†This automatic 5% buffer at the village level was removed following an analysis of the over-registration.
‡This buffer was shifted to a 5% ward level buffer to better facilitate reallocation to village level.
** This buffer was removed following an analysis of the over-registration.
†† This estimation is derived from a comparison of age distribution between 4,000 register book entries and the NBS projections.
*** This figure comes from the subtraction of all other factors.
Table 3 Estimated and actual number of children under five years of age for determining LLIN needs by Zone,
Tanzania, 2008-09
Zone 2008 NBS* Est. U5s
from 2002 Census
U5s Registered LLINs delivered† LLINS issued‡ (%) U5s not receiving
an LLIN**
Tanga 288,185 N/A†† 402,448 380,458(94.5) 0‡‡
South 333,571 403,594 469,644 435,112 (92.6) 3,456
Lake 1,457,439 1,925,372 2,107,000 2,047,889 (97.2) 65,618
West Lake 1,609,747 1,691,854 1,745,682 1,662,302 (95.2) 155,523
South West 782,563 766,291 793,696 789,586 (99.4) 68,859
Southern Highlands 464,119 514,414 562,112 554,433 (98.6) 22,922
Central 844,157 984,985 1,065,748 1,052,750 (98.7) 92,397
Northern 476,131 540,785 586,720 567,348 (96.6) 43,190
Coast 966,171 1,153,715 1,311,987 1,263,560 (96.3) N/A
Total 7,222,083 7.981,010 9,045,037 8,753,438 (96.7) 451,965
*National Bureau of Statistics estimates based on 2008 population projections from the 2002 Census data.
† LLINs delivered by delivery contractor to the village.
‡ LLINs issued to U5s during campaign days.
** Refers to unregistered children who came to distribution point on one of the three distribution days, but did not receive an LLIN.
†† This zone was implemented with a slightly different methodology, due to a pilot ‘integrated distribution’.
‡‡ Following the distribution, additional LLINs were procured and delivered to village level to meet the shortfall.
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villages in excess of the village’s U5 registered popula-
tion. These LLINs were reallocated to 1) unregistered
U5s in the village; 2) unregistered U5s in the ward; and
(if any surplus LLINs remained) to needy members of
the community. While the village and ward authorities
were tasked with reallocating the LLIN surpluses, this
occurred after the reporting period ended, so there is no
data on this re-allocation.
Table 4 details the line item costs associated with the
U5CC implementation in one (.07%- CHECK THIS) of
mainland Tanzania’s 121 districts. The U5CC budget for
Rural Kyela District was selected as an illustrative exam-
ple of components of U5CC district budgets. This dis-
trict is smaller in U5 population (38,007) than the
average Tanzanian district (68,444), but the contractor
budgets were comparable to other Tanzanian districts
[16]. These costs exclude the LLIN procurement and
delivery to village.
Hang-up campaign
Net coverage following campaign
The map in Figure 1 indicates the districts selected for
post-U5CC surveys (Nachingwea, Mtwara Urban, Sen-
gerema, Chato, and Rorya) as well as the Mpanda pilot
district. Household ITN ownership increased from a
national average of 45.7% in 2008 to 63.4% in 2009 (ran-
ging from 60.8% in the South Zone to 82.0% in the Lake
Zone). Children under five years (U5s) ITN coverage fol-
lowing the Roll Back Malaria definition means the per-
centage of U5s sleeping under an ITN the night before
the survey. It increased nationally from 28.8% in 2008 to
64.1% in 2009, a 2.2-fold increase. Increases ranged from
25.9% to 48.0% in the Southern Zone and 23.9% to 62.2%
in the Lake Zone. The Tanzania Red Cross reported that
volunteers visited households with a total of 9,080,232
U5s and assisted in hanging 1,702,840 LLINs.
The 2009-2010 Demographic Health Survey took
place following the U5CC and Hang-up Campaign in 14
regions, at the same time of the campaign in five
regions, and before the campaigns in the remaining
three regions. These additional ITN coverage data are
presented in the Discussion.
Discussion
The combination of funding sources was in itself an
achievement, demonstrating the attractiveness of the
U5CC to donors and hence the willingness of numerous
agencies to collaborate [17]. However, achieving agree-
ment among the main donors on LLIN tender specifica-
tions represented a particular challenge. Initially the
MoHSW expressed its preference for a more durable
(but also more expensive) polyethylene net, but
GFATM, PMI and World Bank’s procurement
regulations precluded this without a clear and objective
justification. After negotiations, MoHSW and these
three donors reached a consensus that met the require-
ments for Tanzania’s LLIN policy.
At USD $7.07 (unadjusted) per LLIN, Tanzania’sd i s -
tribution compares favorably with other recent LLIN
deliveries, including distributions in Eritrea, Malawi,
Senegal, and Togo, as well as Tanzania’s ongoing LLIN
voucher plan for pregnant women and infants. The free
or partially subsidized distribution costs in these coun-
tries ranged from USD $6.90 to $9.50 and their mechan-
isms included both public and mixed public private
sector distributions [18,19].
The U5CC used local government employees rather
than health workers to avoid further burdening the Tan-
zanian healthcare system. This was a major strength of
the campaign because 66% of Tanzania’s healthcare staff
positions are unfilled [20]. As civil servants, these local
government officials were not affiliated with any political
party and most had offices where the LLINs could be
securely stored until the issuing was completed. In addi-
tion, these officials reported directly to their District
Executive Directors, who had already expressed support
for the successful completion of the U5CC. Further, the
U5CC engaged community leadership to help increase
accountability and transparency.
T h eU 5 C Cr o l l - o u ti nag i v e nz o n eo c c u r r e di na
3-month cycle, with one month for training and sensiti-
zation, one month for registration, report writing and
LLIN order placement, and one month for LLIN deliv-
ery, issuing, and report writing. The registration process
provided village-level details of LLIN needs and
intended recipients, an unprecedented level of detail and
transparency. In addition, A-Z Textiles required 30 days
to deliver the exact number of LLINs requested to each
village in the zone. This contrasts with the delivery
mechanisms in Zambia in 2003, which did not have a
registration and where local authorities were responsible
for moving the ITNs to village level [21]. The longer
time-frames of the U5CC roll-out were a result of both
the accuracy of the LLIN distribution and the scale of
the LLIN distribution in each zone, where over a million
LLINs were delivered.
Every five weeks, the training and sensitization team
entered a new zone to begin training, as registration con-
tinued in the previous zone and LLIN issuing continued
in the zone before that. Because each zone contained two
to three regions, the respective capacities of the contrac-
tors could not accommodate additional regions or zones
in the month-by-month roll-out. While this necessitated
a total of twelve months before U5CC completion, it also
enabled the coordinators to closely monitor the roll-out
in each region and to address problems or shortfalls. For
distributions covering a several district or small countries
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Page 8 of 12Table 4 Actual U5CC costs by activity, Kyela District, Tanzania
No. people No. units Rate ($) Cost ($) Purpose
TRAINING
Divisional secretaries, WEOs and VEOs for registration and distribution
Subsistence & Travel 2 122 22.22 $5,422 2 DS, 15 WEOs, 105 VEOs
Venue 1 5 37.04 185 Training
District focal person 1 14 14.81 207 Allowance
Subtotal 5,814
Facilitation costs
Trainers 2 21 38.52 1,618 Subsistence
Photocopies 1 522 0.07 39 For training materials
Trainer Facilitation 2 1 118.4 236.8 Internet access/photocopies
Travel costs 15 1 7.41 111 District officials
Venue 1 1 779.3 779.26 Meeting, refreshments, and stationery
Subtotal 2,784.1
Total Training 8,599
LOGISTICS
General fees
Coordinator 2 10 37.04 741 For DMO & CHMT staff facilitation
Contingency 4 4 74.07 1,185 In the event of emergencies
Police escort 8 4 7.41 237 Two police escorts to bank
CHMT escort 4 4 14.81 237 CHMT escort to bank
Subtotal 2,400
Supervision/payments for registration and issuing (4 routes)
Supervisor day 3 14 14.81 $622 CHMT to do supervision, payments
Supervisor night 3 12 22.22 800 CHMT to do supervision, payments
Driver day 3 14 7.41 311 Driver to accompany CHMT member
Driver night 3 12 18.52 667 Driver to accompany CHMT member
Fuel 3 580 1.26 2,191 District vehicles
Boat hire 2 2 37.04 148 Boat hire for supervision
Police escort 4 9 29.63 978 Two police escorts on the route
WEO 10 8 14.81 1,185 Lump sum to each WEO
VEO 54 8 22.22 9,600 Lump sum to each VEO
Village Chairperson 54 8 22.22 9,600 Lump sum to each VCP
LLIN transport fee 54 8 7.41 3,200 VEO to ensure LLINs reach issuing points
Registration volunteers 216 8 22.22 38,400 Four volunteers per village
Issuing volunteers 432 1 22.22 9,600 Two volunteers per issuing point
Emergency volunteers 16 3 7.41 356 For larger-than-expected issuing posts
Contingencies 348 In the event of emergencies
Subtotal 78,006
Special supervision of issuing only
Subtotal 3 1 91.75 275 Fuel and per diem DC, DED, and DMO
Total Logistics 80,681
SOCIAL MOBILIZATION
PSI Staff 10 10 135.3 1,353 Subsistence Hotel/per diem
Mass media 1 485 485 Radio spots/Live talks
Road shows 15 15 306.6 4,599 Hiring trucks, entertainers
T-shirts 40 3.4 135 Promotional materials
Print materials 141,036 0.0005 71 Social Mobilization materials
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Page 9 of 12such as Togo, all of the U5 LLINs were distributed over a
short period as part of an integrated campaign [22,23].
Because of Tanzania’s size, each of the eight zone LLIN
distributions was approximately the size of Togo’se n t i r e
national LLIN distribution campaign [23].
Following the receipt of the registration data and
L L I No r d e rp l a c e m e n ti nt h ef i r s tt w oz o n e s ,i tw a s
apparent that LLINs distributed according to the regis-
tration figures plus the village (5%), bale rounding (5%)
and district level (5%) buffers would lead to a significant
funding shortfall and there would be insufficient nets
for the whole country. These buffers had been intro-
duced following the widespread LLIN shortfalls in the
Mpanda District pilot distribution when the LLIN order
exactly matched the house-to-house registration data.
As a result, NMCP assessed the discrepancies between
the original NBS data and the actual LLIN needs for
each region in the first two zones. It was decided that
the district buffer and the additional bale-rounding buf-
fer could be eliminated to conserve LLINs for the later
stages of the campaign.
Despite the elimination of two buffers, the U5CC still
faced an additional USD $10 million shortfall to distri-
bute LLINs in all zones. The U5CC coordinators soli-
cited funds from donors to close this gap. The final
contribution of $1,993,046 from the Tanzanian govern-
ment supported the purchase of LLINs for the three dis-
tricts of Dar es Salaam, which allowed the U5CC to
draw to a close. As a result of the buffer reductions,
451,965 U5s who had not registered for the U5CC, but
had gone to issuing points to receive an LLIN left
without one. These children will receive free LLINs in
the upcoming universal coverage campaign, supported
by GFATM Round 8.
Preliminary data in the first two zones showed marked
improvement in two of the RBM core indicators: ITN
ownership and U5 ITN use. In both zones, U5 ITN use
lagged behind ownership by 12-20 percentage points.
This is consistent with other mass LLIN distribution
campaigns where percentage point gaps of 36.0 and 36.1
between ownership and use were noted in Kenyan
household members and Ghanaian U5s, respectively
[24,25]. An assessment of LLIN needs for sub-Saharan
Africa have assumed 55% ITN use with 80% ITN own-
ership [26]. Additional behavioural change communica-
tion to address the importance of sleeping under an
ITN every night will likely assist in closing this gap [27].
The NMCP launched a “focal parents programme” and
a “community change agent programme” to assist in
improving ITN use at the community level through the
training of key community members on malaria preven-
tion and treatment. Even before these behavioural
change efforts reach full scale-up, Tanzania has experi-
enced improvements as described in the preliminary
report of the 2009-10 DHS [11]. ITN use among chil-
dren under five years and pregnant women are currently
at similar levels as household ownership of at least one
ITN (Table 5.) Figure 3 indicates that equity in U5 ITN
coverage improved significantly following the U5CC.
The U5CC will be immediately followed by a universal
coverage campaign funded by GFATM Round 8. The goal
of this additional campaign is to provide 18 million LLINs
Table 5 Household ITN ownership & ITN use among children under five years of age determined through household
surveys, Tanzania, 2008 (pre-campaign) - 2009 (post-campaign)
Household ITN ownership U5 ITN use*
Area 2008 2009 2008 2009
N % Ownership
(95% CI)
N % Ownership
(95% CI)
N ITN use Children
<5 (95% CI)
N ITN use Children
<5 (95% CI)
Southern Zone 875 46.3
(39.7-52.9)
592 60.8
(56.8-64.6)
638 25.9
(21.0-31.4)
304 48.0
(42.3-53.8)
Lake Zone 1176 34.1
(28.2-40.5)
891 82.0
(79.4-84.5)
1408 23.9
(19.1-29.4)
1184 62.2
(58.8-65.5)
Tanzania 7200 45.7
(40.1-51.5)
NA 63.4† 5701 28.8
(22.3-36.3)
NA 64.1†
*Percentage who slept under an ITN the past night; an ITN is a 1) factory treated net that does not require any further treatment, or 2) a pre-treated net
obtained in the past 12 months, or 3) a net that has been soaked with insecticide within the past 12 months.
† Preliminary data from 2009-2010 Tanzania Demographic Health Survey.
Table 4 Actual U5CC costs by activity, Kyela District, Tanzania (Continued)
Mobile Video Unit 10 15.9 159 Mobile theaters with malaria messages
Fuel 10 10 72 720 For the social mobilization activities
Total Social Mobilization 7,522
Grand Total $97,783
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Page 10 of 12for every sleeping space not covered by an U5CC LLIN.
Beyond these free distribution (catch-up) campaigns,
future free LLIN distributions remain uncertain. However,
a regular mechanism of sustaining the current high ITN
coverage through continuous distribution mechanisms is
clearly needed. Tanzania has developed and sustained an
ITN voucher programme for pregnant women and infants
since 2004 [6,7,16]. This successful voucher programme
was recently upgraded by the Global Fund RCC and PMI
to provide an LLIN with a fixed co-payment of TSH 500
(approximately US $0.35) per voucher redemption. If
funding continues, this mechanism will serve as one part
of the national keep-up strategy until a new policy for ITN
distribution is developed. Additional mechanisms for ITN
distribution will be needed to ensure a sufficient, continu-
ous flow of replacement ITNs to the Tanzanian popula-
tion to sustain high ITN coverage rates. This is a situation
common to all countries that have completed campaigns,
and more discussions at both national and global level are
urgently required to explore the best possible options for
the future.
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